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As always, please let us know if you would like to discuss or have any questions.


--AM


From 


Sent: Friday, July 26, 2019 7:25 PM

To: MARTIN, JERRY B ; Alles, Randolph


; MORGAN, MARK A 


PEREZ, ROBERT 

Cc: PROVOST, CARLA (USBP ; LUCK, SCOTT A (USBP)


; HASTINGS, BRIAN S

> 


Blume, Alle 




; FRIEL, MICHAEL J

>; MEEHAN, ANDREW C







 LOWRY, KIM M 




 HIGHSMITH, ANNMARIE (OCC)












HUFFMAN, BENJAMINE C 




; FRIEL, MICHAEL J




Subject: UPDATE: Border Wall Weekly (22-26 July)


Good evening – We’ve had a late breaking development on the DoD Counterdrug/284

program. According to media reports, SCOTUS has stayed the injunction. We will stay

connected with Counsel’s office on the specifics of the ruling and the impacts it may have to


turning construction efforts back on. Assuming no further obstacles, DoD expect 




. We will continue to update as this develops.
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 ROE-S signed to date: 30 of 43 (70%)


 Surveys complete: 32 of 43 (74%)


 Appraisals complete: 0 of 43 (0%)


 Offers-to-Sell Delivered: 0 of 43 (0%)


 Accepted Offers-to-Sell: 0 of 43 (0%)


FY 2018 Wall Program


  Primary Replacemen 


o  more than last week), have been constructed as of July


24. Construction completion is estimated fo . (Photos attached)


o  are under contract. The remainin  have yet to be awarded 








 San Diego Secondary Replacement (~14 miles):


o ~5.4 miles (0.2 miles more than last week), have been constructed as of July


24. Panel construction completion for is estimated for January 2020. (Photos


attached)


 San Dieg  Primary Replacemen 


o  more than last week), have been constructed as of July


24. Panel construction completion for is estimate  (Photos


attached)


 El Centr  Primary Replacemen 


o The USACE has been working through real estate challenges arising from poor land


ownership records from previous barrier construction. DOJ is working with the


USACE and CBP on obtaining the necessary private tracts of land. DOJs


involvement will allow for real estate clearance to continue, but the timeline is


currently unknown pending the court issuing declarations of taking. The next panel


installatio  is anticipated to start i .


 Rio Grande Valley Levee Wall (RG  / RGV 


o RG  USAC 


 USACE has agreed on a new approach to clear real


estate 2 miles at a time in an effort to keep the project moving. All Offers-to-Sell


have been sent to landowners and are currently in negotiations.


 ROE-S signed to date: 34 of 34 (100%)


 Surveys complete: 34 of 34 (100%)


 Appraisals complete: 31 of 31 (100%) (only required for private tracts)


 Offers-to-Sell Delivered: 31 of 31 (100%) (only required for private tracts)


 Some offers have been with land owners for over a month. Project


designs are currently being developed and are not finalized. Many


landowners have irrigation or drainage questions that CBP cannot


answer with confidence as the design process is ongoing. Landowners


are hesitant to sign without knowing the final plan for the
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property. CBP continues to engage landowners in an effort to


incorporate any landowner concerns into the initial design phase to


preclude court action, and move to offer acceptance in as many cases


as possible.


 Accepted Offers-to-Sell: 7 of 31 (23%) (an increase of 1 from last week)


o RG  Limited construction continues on the enforcement zone patrol road. CBP


met this week to review the levee seepage mitigation design. IBWC comments are


due back July 31. Once the final design is approved by all stakeholders, and real


estate is cleared, levee wall construction will commence.


 ROE-S signed to date: 19 of 19 (100%)


 Surveys complete: 19 of 19 (100%)


 Appraisals complete: 11 of 16 (69%) (only required for private tracts; an


increase of 5 from last week)


 Offers-to-Sell Delivered: 11 of 16 (69%) (only required for private tracts; an


increase of 5 from last week)


 Accepted Offers-to-Sell: 0 of 16 (0%)


 Rio Grande Valley Border Wall System (RGV  i r County):


o This project comprises the areas that require additional consultation wit 


County elected officials (as required by the FY19 appropriation language). USBP has


received all proposed alignments. The proposals are currently undergoing hydraulic


analysis and modeling which is now anticipated to be completed in lat 


which will then be reviewed by RGV Sector to identify any operational gaps. USBP


and USACE will then discuss the findings of the analysis with the cities in an effort to


seek a consensus on alignments while meeting operational requirements and treaty


obligations. These meetings are anticipated to occur with the cities in September. It


is anticipated that this may continue past September 30, 2019, which was the deadline


established in the FY19 appropriation language.


 ROE-S signed to date: 136 of 155 (88%)


 Surveys complete: 20 of 155 (13%)


 Appraisals complete: 0 of 152 (0%) (only required for private tracts)


 Offers-to-Sell Delivered: 0 of 152 (0%) (only required for private tracts)


 Accepted Offers-to-Sell: 0 of 152 (0%)


FY 2019 Wall Program


 Rio Grande Valley Levee Wall (RGV 


o The contract award remains anticipate  Construction start is


anticipated fo , assuming availability of real estate.


 ROE-S signed to date: 81 of 95 (85%)


 Surveys complete: 88 of 95 (92%)


 Appraisals complete: 6 of 85 (7%) (only required for private tracts; an


increase of 5 from last week)
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 Offers-to-Sell Delivered: 6 of 85 (7%) (only required for private tracts; an


increase of 5 from last week)


 Accepted Offers-to-Sell: 0 of 85 (0%)


 Rio Grande Valley Border Wall System (RGV )


o The Contractor is currently developing the construction schedule and


design. Construction start is anticipated fo .


o USBP continues to work with the USACE on barrier coating. USBP will apprise


leadership of the potential impacts of the costs in advance of its execution.


o This project is U.S. Fish and Wildlife property and is currently real estate cleared.


Four private tracts will require easements for access during construction. The


USACE is currently working to obtain access.


 Rio Grande Valley Border Wall System (Remainin 


o The RFP packages for the FY19 projects RG  and RG  are anticipated to


advertis  and RG  is on track fo  USACE has changed the


acquisition strategy from the pre-qualified sources list (#3) to the Western MATOC.


o Real estate numbers have been updated for FY19, however as the alignments are


finalized, these are subject to change.


 RG  Border Wall System 


 This award remains on hold with GAO Protest submitted by four


companies. USACE has submitted the corrective action plan which


the GAO appears to have accepted which should resolve the protest


within 30-60 days.


 ROE-S signed to date: 23 of 23 (100%)


 Surveys complete: 0 of 23 (0%)


 Appraisals complete: 0 of 21 (0%) (only required for private tracts)


 Offers-to-Sell Delivered: 0 of 21 (0%) (only required for private tracts)


 RG  Border Wall System 


 ROE-S signed to date: 170 of 177 (96%) (an increase of 1 from last


week)


 ROE-S DTs filed: 4 (pending)


 Surveys complete: 0 of 177 (0%)


 Appraisals complete: 0 of 174 (0%) (only required for private tracts)


 Offers-to-Sell Delivered: 0 of 174 (0%) (only required for private


tracts)


 RG  Border Wall System 


 ROE-S signed to date: 75 of 89 (84%) (an increase of 1 from last


week)


 Surveys complete: 0 of 89 (0%)


 Appraisals complete: 0 of 74 (0%) (only required for private tracts)
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 Offers-to-Sell Delivered: 0 of 74 (0%) (only required for private tracts)


 RG  Border Wall System 


 ROE-S signed to date: 113 of 145 (78%) (an increase of 8 from last


week)


 ROE-S DTs filed: 3 (pending)


 Surveys complete: 16 of 145 (11%)


 Appraisals complete: 0 of 145 (0%) (only required for private tracts)


 Offers-to-Sell Delivered: 0 of 145 (0%) (only required for private


tracts)


 As approved in late FY18, USBP will be constructing model enforcement zone at the


Border Patrol Academy in Artesia, New Mexico to execute effective deployment, test and


evaluation activities. Construction will include approximately 300 feet of primary and


300 feet of secondary border barrier with various toppings at various heights.


o Construction is estimated to start in earl  and complete by the end of





Treasury Forfeiture Funds (TFF)


 CBP continues to plan to be flexible in its execution of the TFF, including planning for


the possible execution o 


o USBP is currently scoping the projects i  and awaiting the hydrology and


hydraulic analysis which is anticipated to be completed in lat 


o All Treasury Forfeiture Funds have been allocated to the Border Wall program as


of July 25 in the amount of $601M.


Acquisition


 The Eastern MATOC ($5B in capacity) award remains on hold with a GAO Protest


submitted by four companies. USACE has submitted the corrective action pla 








FY 2020 Wall Program


 No update this week.


We Build the Wall Coordination


 USBP is developing a checklist to evaluate both past and future border wall construction


for donation acceptance. It is estimated that this checklist will be completed in mid-

August for CBP and DHS leadership approval. USBP will then follow back up with the


We Build the Wall organization and present the checklist at an in person meeting in late


August.


DoD Coordination Update


 284 Counter-Narcotics Funding (approximatel 


o All of the DoD-assisted projects are now subject to a permanent injunction issued


by the Federal District Court for the Northern District of California on June 28,


2019. The District Court’s injunction bars the Government from taking any
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action to construct border barrier using the funds DoD had identified for the


projects in the Yuma, El Paso, El Centro, and Tucson Sectors. The Government


has appealed the District Court’s decision that DoD’s transfer of funds was


impermissible. The Government is also seeking a stay of the injunction pending


its appeal of the District Court’s decision.


o The Supreme Court is anticipated to make a decision by the end of this week on


the requested stay.


o The border wall projects included in DHS’s request for assistance remain high


priority areas for the USBP in order to obtain operational control of the border.


Therefore, while the Government will not be undertaking any construction


activity for these projects using DoD funds in light of the injunction referenced


above, CBP will continue its environmental planning efforts to include the


completion of environmental surveys to identify and consider potential impacts to


the proposed border wall project areas in the event these projects proceed under


future funding. The environmental planning efforts for these projects are funded


by CBP appropriations.


 2808 Military Construction Funding: USBP is awaiting SECDEF’s decision on the


use of 10 U.S.C. § 2808 funds. SECDEF confirmed by U.S. Senate on July 23.


Media


 Fox News  “Trump has not built a single mile of new border fence, agency confirms” 


https://www.foxnews.com/politics/trump-has-not-built-a-single-mile-of-new-border-

fence-agency-confirms


 Townhall  “Good News: We’ve Finished 50 Miles of New Border Wall” 


https://townhall.com/tipsheet/mattvespa/2019/07/22/good-news-weve-finished-50-miles-

of-new-border-wall-n2550410


 Breitbart  “Exclusive: Completed Section of Trump’s New Wall Helping Secure Border,


Says Agents”  https://www.breitbart.com/border/2019/07/23/exclusive-completed-

section-of-trumps-new-wall-helping-secure-border-say-agents/


 We Build the Wall is hosting a three day symposium on the topic of National and Border


Security. Speakers include NBPC President Brandon Judd, Kris Kobach, Brian Kolfage,


Steve Bannon, Tommy Fisher and more. Symposium at the Wall: Cartels, Trafficking


and Asylum  https://thewallsymposium.com/


WARNING: This document is LAW ENFORCEMENT SENSITIVE and is designated

FOR OFFICIAL USE ONLY (FOUO). It contains information that may be exempt from

public release under the Freedom of Information Act (5 USC 552). This document is to be

controlled, handled, transmitted, distributed, and disposed of in accordance with

Department of Homeland Security policy relating to FOUO information, and is not to be

released to the public or personnel who do not have a valid "need to know" without prior

approval.


VR


Brian Martin


U.S. Border Patrol

Chief of Strategic Planning and Analysis

Washington, DC
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Opinion of BREYER, J. 

SUPREME COURT OF THE UNITED STATES


No. 19A60 

DONALD J. TRUMP, PRESIDENT OF THE UNITED


STATES, ET AL. v. SIERRA CLUB, ET AL.


ON APPLICATION FOR STAY 

[July 26, 2019]


The application for stay presented to JUSTICE KAGAN and


by her referred to the Court is granted. Among the reasons


is that the Government has made a sufficient showing at


this stage that the plaintiffs have no cause of action to ob-

tain review of the Acting Secretary’s compliance with Sec-

tion 8005. The District Court’s June 28, 2019 order granting


a permanent injunction is stayed pending disposition of the


Government’s appeal in the United States Court of Appeals


for the Ninth Circuit and disposition of the Government’s

petition for a writ of certiorari, if such writ is timely sought.

Should the petition for a writ of certiorari be denied, this


stay shall terminate automatically. In the event the peti-

tion for a writ of certiorari is granted, the stay shall termi-

nate when the Court enters its judgment.


JUSTICE GINSBURG, JUSTICE SOTOMAYOR, and JUSTICE 

KAGAN would deny the application.


JUSTICE BREYER, concurring in part and dissenting in


part from grant of stay.


To warrant this stay, the Government must show not just

(1) a reasonable probability that the Court will grant certi-

orari and (2) a fair prospect that the Court will reverse, but

also (3) “‘a likelihood that irreparable harm will result from


the denial of a stay.’ ”  Maryland v. King, 567 U. S. 1301,


1302 (2012) (ROBERTS, C. J., in chambers).  This case raises 

novel and important questions about the ability of private 



 

 

 

 

 

 

 

       

2 TRUMP v. SIERRA CLUB 

Opinion of BREYER, J. 

parties to enforce Congress’ appropriations power.  I would


express no other view now on the merits of those questions.


Before granting a stay, however, we must still assess the


competing claims of harm and balance the equities.  Barnes 

v. E-Systems, Inc. Group Hospital Medical & Surgical Ins. 
Plan, 501 U. S. 1301, 1305 (1991) (Scalia, J., in chambers).

This Court may, and sometimes does, “tailor a stay so that

it operates with respect to only ‘some portion of the proceed-

ing.’ ”  Trump v. International Refugee Assistance Project,

582 U. S. ,  (2017) (per curiam) (slip op., at 10) (quot-

ing Nken v. Holder, 556 U. S. 418, 428 (2009)).  In my view,

this is an appropriate case to do so.


If we grant the stay, the Government may begin construc-

tion of a border barrier that would cause irreparable harm


to the environment and to respondents, according to both

respondents and the District Court.  The Government’s only

response to this claim of irreparable harm is that, if re-

spondents ultimately prevail, the border barrier may be


taken down (with what funding, the Government does not


say). But this is little comfort because it is not just the bar-

rier, but the construction itself (and presumably its later


destruction) that contributes to respondents’ injury.

If we instead deny the stay, however, it is the Govern-

ment that may be irreparably harmed.  The Government 

has represented that, if it is unable to finalize the contracts


by September 30, then the funds at issue will be returned 

to the Treasury and the injunction will have operated, in

effect, as a final judgment.  Respondents suggest a court


could still award the Government relief after an appropria-

tion lapses, though that proposition has yet to be endorsed


by this Court.

But there is a straightforward way to avoid harm to both


the Government and respondents while allowing the litiga-

tion to proceed. Allowing the Government to finalize the


contracts at issue, but not to begin construction, would al-

leviate the most pressing harm claimed by the Government
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without risking irreparable harm to respondents.  Respond-

ents do not suggest that they will be harmed by finalization


of the contracts alone, and there is reason to believe they

would not be.  See, e.g., 36 Opinion of Office of Legal Coun-

sel 11 (2012) (noting that, because of the Anti-Deficiency


Act, “the government [is] legally incapable of incurring a 

contractual obligation to pay more money than Congress


had appropriated”), online at https://www.justice.gov/file/


20596/download (as last visited July 26, 2019); see also Lei-

ter v. United States, 271 U. S. 204, 206–207 (1926); Sutton 

v. United States, 256 U. S. 575, 580–581 (1921); Hooe v.


United States, 218 U. S. 322, 332–334 (1910); Bradley v.


United States, 98 U. S. 104, 116–117 (1878).


I can therefore find no justification for granting the stay


in full, as the majority does.  I would grant the Govern-

ment’s application to stay the injunction only to the extent

that the injunction prevents the Government from finaliz-

ing the contracts or taking other preparatory administra-

tive action, but leave it in place insofar as it precludes the

Government from disbursing those funds or beginning con-

struction. I accordingly would grant the stay in part and


deny it in part.
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Subject: WBTW Meeting


Location: Commissioner's Small Conference Room


Start: Tue 8/27/2019 2:00 PM


End: Tue 8/27/2019 3:00 PM


Recurrence: (none)


Meeting Status: Accepted


Organizer:  on behalf of CBP DEPUTY COMMISSIONER SCHEDULER








Required Attendees: MARTIN, JERRY B; SINGLETON, RUYNARD R 


; kkobach@gmail.com ;





Please do NOT forward this invitation, should you require assistance with this invitation please

conta r  


Attendees:


Deputy Commissioner Robert E. Perez


Chief Jerry “Brian” Martin


Ruynard Singleton
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Subject: WBTW Meeting


Location: Commissioner's Large Conference Room


Start: Tue 8/27/2019 2:00 PM


End: Tue 8/27/2019 3:00 PM


Recurrence: (none)


Meeting Status: Not yet responded


Organizer:  on behalf of CBP DEPUTY COMMISSIONER SCHEDULER








Required Attendees: CBP DEPUTY COMMISSIONER SCHEDULER; MARTIN, JERRY B; SINGLETON, RUYNARD R;


;


kkobach@gmail.com 


Optional Attendees: DCC10A-RMB-COMMISSIONER-CN-RM


Please do NOT forward this invitation, should you require assistance with this invitation please

contac r  o 


Attendees:


Deputy Commissioner Robert E. Perez

Chief Jerry “Brian” Martin

Ruynard Singleton




Kris Kobach
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Subject: WBTW Meeting


Location: Commissioner's Large Conference Room


Start: Tue 8/27/2019 2:00 PM


End: Tue 8/27/2019 3:00 PM


Recurrence: (none)


Meeting Status: Not yet responded


Organizer:  on behalf of CBP DEPUTY COMMISSIONER SCHEDULER








Required Attendees: MARTIN, JERRY B; SINGLETON, RUYNARD R 


; kkobach@gmail.com 


Please do NOT forward this invitation, should you require assistance with this invitation please

contac r a  o 


Attendees:


Deputy Commissioner Robert E. Perez


Chief Jerry “Brian” Martin


Ruynard Singleton


Kris Kobach
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Subject: WBTW Meeting


Location: Ronald Reagan Building, 1300 Pennsylvania Ave NW Washington DC 20004


Start: Tue 8/27/2019 2:00 PM


End: Tue 8/27/2019 3:00 PM


Recurrence: (none)


Meeting Status: Meeting organizer


Organizer:  on behalf of CBP DEPUTY COMMISSIONER SCHEDULER








Please do NOT forward this invitation, should you require assistance with this invitation please

contac r  o 


Attendees:


Deputy Commissioner Robert E. Perez

Chief Jerry “Brian” Martin

Ruynard Singleton







Kris Kobach
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o ~13.1 miles (36 more panels than last week), have been constructed as of July 24. The last panels


are expected to be installed in the next two weeks. The total project is estimated to be approximately


13.2 miles, however, final measurement will be done upon completion. (Photos attached)


 RGV Gates (35 gates):


o Package 1  gates i  County  Construction is on-going a  gates.


Construction completion is estimated for lat  (Photos attached)


o Packages 2 &  gates i  County an  gates i   Award remains anticipated


fo 


 ROE-S signed to date: 30 of 43 (70%)


 Surveys complete: 32 of 43 (74%)


 Appraisals complete: 0 of 43 (0%)


 Offers-to-Sell Delivered: 0 of 43 (0%)


 Accepted Offers-to-Sell: 0 of 43 (0%)


FY 2018 Wall Program


  Primary Replacemen 


o  more than last week), have been constructed as of July 24. Construction


completion is estimated fo . (Photos attached)


o  are under contract. The remainin  have yet to be awarded 





 San Diego Secondary Replacement (~14 miles):


o ~5.4 miles (0.2 miles more than last week), have been constructed as of July 24. Panel construction


completion for is estimated for January 2020. (Photos attached)


 San Dieg  Primary Replacemen 


o  more than last week), have been constructed as of July 24. Panel construction


completion for is estimate  (Photos attached)


 El Centr  Primary Replacemen 


o The USACE has been working through real estate challenges arising from poor land ownership


records from previous barrier construction. DOJ is working with the USACE and CBP on obtaining


the necessary private tracts of land. DOJs involvement will allow for real estate clearance to


continue, but the timeline is currently unknown pending the court issuing declarations of


taking. The next panel installatio  is anticipated to start i .


 Rio Grande Valley Levee Wall (RG  / RGV 


o RG  USAC 


 USACE has agreed on a new approach to clear real estate 2 miles at a time


in an effort to keep the project moving. All Offers-to-Sell have been sent to landowners and are


currently in negotiations.


 ROE-S signed to date: 34 of 34 (100%)


 Surveys complete: 34 of 34 (100%)


 Appraisals complete: 31 of 31 (100%) (only required for private tracts)
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 Offers-to-Sell Delivered: 31 of 31 (100%) (only required for private tracts)


 Some offers have been with land owners for over a month. Project designs are


currently being developed and are not finalized. Many landowners have irrigation or


drainage questions that CBP cannot answer with confidence as the design process is


ongoing. Landowners are hesitant to sign without knowing the final plan for the


property. CBP continues to engage landowners in an effort to incorporate any


landowner concerns into the initial design phase to preclude court action, and move to


offer acceptance in as many cases as possible.


 Accepted Offers-to-Sell: 7 of 31 (23%) (an increase of 1 from last week)


o RG  Limited construction continues on the enforcement zone patrol road. CBP met this week to


review the levee seepage mitigation design. IBWC comments are due back July 31. Once the final


design is approved by all stakeholders, and real estate is cleared, levee wall construction will


commence.


 ROE-S signed to date: 19 of 19 (100%)


 Surveys complete: 19 of 19 (100%)


 Appraisals complete: 11 of 16 (69%) (only required for private tracts; an increase of 5 from


last week)


 Offers-to-Sell Delivered: 11 of 16 (69%) (only required for private tracts; an increase of 5


from last week)


 Accepted Offers-to-Sell: 0 of 16 (0%)


 Rio Grande Valley Border Wall System (RGV  i r County):


o This project comprises the areas that require additional consultation wit  County elected


officials (as required by the FY19 appropriation language). USBP has received all proposed


alignments. The proposals are currently undergoing hydraulic analysis and modeling which is now


anticipated to be completed in lat  which will then be reviewed by RGV Sector to identify


any operational gaps. USBP and USACE will then discuss the findings of the analysis with the


cities in an effort to seek a consensus on alignments while meeting operational requirements and


treaty obligations. These meetings are anticipated to occur with the cities in September. It is


anticipated that this may continue past September 30, 2019, which was the deadline established in


the FY19 appropriation language.


 ROE-S signed to date: 136 of 155 (88%)


 Surveys complete: 20 of 155 (13%)


 Appraisals complete: 0 of 152 (0%) (only required for private tracts)


 Offers-to-Sell Delivered: 0 of 152 (0%) (only required for private tracts)


 Accepted Offers-to-Sell: 0 of 152 (0%)


FY 2019 Wall Program


 Rio Grande Valley Levee Wall (RGV 


o The contract award remains anticipate  Construction start is anticipated for


November, assuming availability of real estate.


 ROE-S signed to date: 81 of 95 (85%)


 Surveys complete: 88 of 95 (92%)
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 Appraisals complete: 6 of 85 (7%) (only required for private tracts; an increase of 5 from


last week)


 Offers-to-Sell Delivered: 6 of 85 (7%) (only required for private tracts; an increase of 5 from


last week)


 Accepted Offers-to-Sell: 0 of 85 (0%)


 Rio Grande Valley Border Wall System (RGV )


o The Contractor is currently developing the construction schedule and design. Construction start is


anticipated fo 


o USBP continues to work with the USACE on barrier coating. USBP will apprise leadership of the


potential impacts of the costs in advance of its execution.


o This project is U.S. Fish and Wildlife property and is currently real estate cleared. Four private tracts


will require easements for access during construction. The USACE is currently working to obtain


access.


 Rio Grande Valley Border Wall System (Remainin )


o The RFP packages for the FY19 projects RG  and RG  are anticipated to advertis 


and RG  is on track fo  USACE has changed the acquisition strategy from the pre-

qualified sources list (#3) to the Western MATOC.


o Real estate numbers have been updated for FY19, however as the alignments are finalized, these are


subject to change.


 RG  Border Wall System 


 This award remains on hold with GAO Protest submitted by four


companies. USACE has submitted the corrective action plan which the GAO appears


to have accepted which should resolve the protest within 30-60 days.


 ROE-S signed to date: 23 of 23 (100%)


 Surveys complete: 0 of 23 (0%)


 Appraisals complete: 0 of 21 (0%) (only required for private tracts)


 Offers-to-Sell Delivered: 0 of 21 (0%) (only required for private tracts)


 RG  Border Wall System 


 ROE-S signed to date: 170 of 177 (96%) (an increase of 1 from last week)


 ROE-S DTs filed: 4 (pending)


 Surveys complete: 0 of 177 (0%)


 Appraisals complete: 0 of 174 (0%) (only required for private tracts)


 Offers-to-Sell Delivered: 0 of 174 (0%) (only required for private tracts)


 RG  Border Wall System 


 ROE-S signed to date: 75 of 89 (84%) (an increase of 1 from last week)


 Surveys complete: 0 of 89 (0%)


 Appraisals complete: 0 of 74 (0%) (only required for private tracts)


 Offers-to-Sell Delivered: 0 of 74 (0%) (only required for private tracts)
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 RGV  Border Wall System 


 ROE-S signed to date: 113 of 145 (78%) (an increase of 8 from last week)


 ROE-S DTs filed: 3 (pending)


 Surveys complete: 16 of 145 (11%)


 Appraisals complete: 0 of 145 (0%) (only required for private tracts)


 Offers-to-Sell Delivered: 0 of 145 (0%) (only required for private tracts)


 As approved in late FY18, USBP will be constructing model enforcement zone at the Border Patrol


Academy in Artesia, New Mexico to execute effective deployment, test and evaluation


activities. Construction will include approximately 300 feet of primary and 300 feet of secondary border


barrier with various toppings at various heights.


o Construction is estimated to start in earl  and complete by the en .


Treasury Forfeiture Funds (TFF)


 CBP continues to plan to be flexible in its execution of the TFF, including planning for the possible


execution o 


o USBP is currently scoping the projects i  and awaiting the hydrology and hydraulic


analysis which is anticipated to be completed in lat 


o All Treasury Forfeiture Funds have been allocated to the Border Wall program as of July 25 in


the amount of $601M.


Acquisition


 The Eastern MATOC ($5B in capacity) award remains on hold with a GAO Protest submitted by four


companies. USACE has submitted the corrective action pla 





FY 2020 Wall Program


 No update this week.


We Build the Wall Coordination


 USBP is developing a checklist to evaluate both past and future border wall construction for donation


acceptance. It is estimated that this checklist will be completed in mid-August for CBP and DHS


leadership approval. USBP will then follow back up with the We Build the Wall organization and


present the checklist at an in person meeting in late August.


DoD Coordination Update


 284 Counter-Narcotics Funding (approximatel 


o All of the DoD-assisted projects are now subject to a permanent injunction issued by the Federal


District Court for the Northern District of California on June 28, 2019. The District Court’s


injunction bars the Government from taking any action to construct border barrier using the


funds DoD had identified for the projects in the Yuma, El Paso, El Centro, and Tucson


Sectors. The Government has appealed the District Court’s decision that DoD’s transfer of funds


was impermissible. The Government is also seeking a stay of the injunction pending its appeal of


the District Court’s decision.


o The Supreme Court is anticipated to make a decision by the end of this week on the requested


stay.
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o The border wall projects included in DHS’s request for assistance remain high priority areas for


the USBP in order to obtain operational control of the border. Therefore, while the Government


will not be undertaking any construction activity for these projects using DoD funds in light of


the injunction referenced above, CBP will continue its environmental planning efforts to include


the completion of environmental surveys to identify and consider potential impacts to the


proposed border wall project areas in the event these projects proceed under future funding. The


environmental planning efforts for these projects are funded by CBP appropriations.


 2808 Military Construction Funding: USBP is awaiting SECDEF’s decision on the use of 10 U.S.C.


§ 2808 funds. SECDEF confirmed by U.S. Senate on July 23.


Media


 Fox News  “Trump has not built a single mile of new border fence, agency confirms” 


https://www.foxnews.com/politics/trump-has-not-built-a-single-mile-of-new-border-fence-agency-

confirms


 Townhall  “Good News: We’ve Finished 50 Miles of New Border Wall” 


https://townhall.com/tipsheet/mattvespa/2019/07/22/good-news-weve-finished-50-miles-of-new-border-

wall-n2550410


 Breitbart  “Exclusive: Completed Section of Trump’s New Wall Helping Secure Border, Says Agents”


 https://www.breitbart.com/border/2019/07/23/exclusive-completed-section-of-trumps-new-wall-

helping-secure-border-say-agents/


 We Build the Wall is hosting a three day symposium on the topic of National and Border


Security. Speakers include NBPC President Brandon Judd, Kris Kobach, Brian Kolfage, Steve Bannon,


Tommy Fisher and more. Symposium at the Wall: Cartels, Trafficking and Asylum 


https://thewallsymposium.com/


WARNING: This document is LAW ENFORCEMENT SENSITIVE and is designated FOR OFFICIAL

USE ONLY (FOUO). It contains information that may be exempt from public release under the Freedom

of Information Act (5 USC 552). This document is to be controlled, handled, transmitted, distributed, and

disposed of in accordance with Department of Homeland Security policy relating to FOUO information,

and is not to be released to the public or personnel who do not have a valid "need to know" without prior

approval.
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From: 


Sent: Tuesday, July 30, 2019 5:23 PM


To: AS1KKM


Cc:  PROVOST, CARLA (USBP); LUCK, SCOTT A (USBP)


Subject: Senator Cramer Background Paper


Attachments: Senator Cramer Border Wall Paper v  071119.docx


Sir  This paper was prepped a few weeks ago. It’s not perfectly up to date, but given the short time frame, it’s close.


Best,







Deputy Executive Director, Strategic Planning & Analysis

U.S. Border Patrol

Desk 

Mobile 


cbp.dhs.gov
(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)
(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)(b) (6)

(b)(6);(b)(7)(C

(b) (6), (  
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ACTING SECRETARY MEETING WITH U.S. SENATOR KEVIN CRAMER (R-ND)
BORDER WALL UPDATE

July 11, 2019

OVERVIEW:
· Senator Cramer has engaged on multiple occasions through letters, phone calls and


meetings with U.S. Customs and Border Protection (CBP) regarding the Border Wall

acquisition process and construction in 2019.

· Senator Cramer (and Senator Hoeven (R-ND)) has assisted with setting up meetings between

CBP and Fisher Industries, a company with North Dakota ties, to discuss the border barrier

construction. 

· Senator Cramer’s letters have expressed concerns over DHS’s partnership with the U.S.

Army Corps of Engineers (USACE) regarding the completion of border wall construction on

time and budget as well as the overall acquisition process.  Senator Cramer has suggested

that DHS contract directly with private industry.  

· CBP has both responded in writing to Senator Cramer (and Senator Hoeven) to explain the

process, has had phone calls and also an in person briefing with U.S. Border Patrol (USBP)

senior leaders on May 15, 2019.  

· The message to Senator Cramer has remained consistent and is as follows:  
Ø CBP, in partnership with USACE, manages all procurement actions for the construction


of the border wall program through competitive bids by utilizing vehicles such as

Multiple Award Task Order Contracts (MATOCs) and pre-qualified sources lists. 

Ø The USACE posts acquisition opportunities through Federal Business Opportunities

(FedBizOpps.gov) and then administers the contracts on behalf of CBP.  

Ø CBP recommends that all contractors interested in bidding on Border Wall contracts

reach out to the USACE Southwestern Division Interagency and International Services

(IIS) located in Fort Worth, Texas to discuss their acquisition process in more detail and

continue to monitor FedBizOpps.gov for future opportunities.  

Ø Border wall construction today continues to move exceptionally quickly for large,

Federal construction projects.  

WE BUILD THE WALL:
· We Build the Wall, a private entity, has completed construction of approximately 2,700 linear


feet of border wall system in Sunland Park, New Mexico in El Paso Sector in an area that

was not prioritized for DHS construction with current funding. 
Ø This construction was completed by Fisher Industries. The work was undertaken


independently and was not coordinated with DHS or CBP prior to or during its

completion. 

Ø We Build the Wall has expressed interest in “handing over the keys” to this border wall

system to CBP. 

· We Build the Wall is now seeking permission from DHS to construct additional border wall

system east o  still in Sunland Park, New Mexico on land in which the company

appears to believe the U.S. Government has a real estate interest.

· On July 8, 2019, CBP Deputy Commissioner Robert Perez sent a letter to Kris Kobach

notifying him that CBP will developing a checklist of requirements for previous and future

border wall construction. CBP will engage in the coming weeks with the We Build the Wall.    

(b) (7)(E)
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· USBP sent a team out to Sundland Park, New Mexico to inspect the completed segment on

July 8. 

  
BACKGROUND:

· As of July 3, 2019, ~39.5 (99%) of the FY17 replacement wall (~40 total miles) and ~10.6

miles (13%) of the FY18 new and replacement wall (~76-80 total miles) has been

constructed.  Approximately 50 additional miles are currently under construction, with many

more miles anticipated for award by the end of the Fiscal Year. 

· CBP has received approximately $3.7B for border barriers, funded through a combination of

FY17, 18 and 19 Appropriations and the Treasury Forfeiture fund. These funds are expected

to support execution of 205 miles of border wall system. Border wall system includes a

combination of infrastructure such as wall, all-weather roads, lighting, enforcement cameras

and other related technology.  

February 17, 2019:  CBP received a letter from Senator Cramer asking about border wall

construction to include acquisition, service provider and cost.  CBP responded.

March 4, 2019:  Senator Cramer sent another letter on the similar topic and CBP responded.

May 13, 2019:  Senator Cramer’s staff reached out to OMB with some questions to which OMB

responded with the following: 

Q1: In regards to money the Army Corps is receiving for border wall, what % is going to

construction and what % is going to administrative costs?
A1: Costs for construction vs. administrative activities vary by border barrier

project.  We recommend that you engage with DHS/CBP or USACE for project-specific

cost information.

Q2: How much wall has already been built (the Corps told him something like 32 miles

and he doesn’t think that’s right)?
A2: As of May 10, CBP and USACE have collaborated to construct 41.2 miles of border

barriers during the current administration.

· Using FY17 DHS Appropriations: 39.5 miles of replacement barriers in San

Diego, El Centro, and El Paso Sectors.

· Using FY18 DHS Appropriations: 1.7 miles of new barriers in San Diego Sector.

Q3: Are there any statutory limits on DHS’s ability to contract directly with a  private

company? 
A3: OMB is not aware of any statutory limitations specifically constraining DHS’s

ability to contract with private companies on border barrier projects.  

May 15, 2019:  Senator Cramer and staff received a Wall Program Update from USBP senior

leaders.  
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May 24, 2019:  Cramer told a North Dakota radio station that President Trump has asked him to

audit the entire process of how federal border wall projects are awarded. “We’re going to do an

entire audit,” Cramer said. “I’ve asked for the entire bid process, and all of the bid numbers.”

March 26, 2019:  Mornings With Maria (FBN) – Sen. Kevin Cramer (Border Wall)
http://mms.tveyes.com/transcript.asp?StationID 2025&DateTime 3/26/2019%207:23:32%20A

M&playclip true&pbc search%3a%2b

MARIA BARTIROMO: welcome back. the border wall battle continues. the pentagon is

directing $1 billion in funds for 57 miles of border wall in support of president trump's national

emergency declaration. this as a new migrant caravan is reportedly formed. it is headed for the

southern border this morning. joining me right now is senator kevin kramer. it's good to have you

on the program this morning. expecting in terms of this caravan headed to the border once again?

president trump's plans, he said to me last week the wall is being built.

SEN. KEVIN CRAMER: well, i trust that he means it. i hope that he's right. i'd like to see a little

bit more action, frankly, from the builders of the wall. i'd like to see more trenches being built

and more wall being put into place. there's a lot of planning. there's a lot of designing and there's

a lot of contracting but i want to see real action. north dakota, if you task the contractor with

putting up a wall, they start working on it tomorrow. i'm a little anxious about the actual process

of building. but he's right, and i think the case is being made for him. 

BARTIROMO: you have called on the department of homeland security to fire the pentagon

officials who are overseeing the border project and i stead hire private sector companies. tell me,

senator, why that would be a big difference, what are why are you looking for private sector

companies to take on this work?

SEN. CRAMER: the private sector doesn't seem to be as hampered by the bureaucracy that the

corps of engineers is. the corps of engineers is made up of engineers. they're bound by the

bureaucracy that involves lots of planning, lots of bidding, lots of oversight. but they don't build

anything. i think vertically integrated companies who know how to build things and have the

means to do it are much better than the bureaucracy. on top of everything else, the corps of

engineers is a division of the army which adds another mass of bureaucracy to the process. when

i look at the history of the corps of engineers and the project of border security, i don't see a lot

of action. we've appropriated a lot of money. 

Issues Likely to be Raised 
Q1:  Why does CBP insist on using the U.S. Army Corps of Engineers and not do its own

acquisition?  
A1:  
· The USACE is CBP’s preferred partner in executing border barriers for various reasons.  
· The USACE provides acquisition, construction oversight and real estate expertise.  
· The USACE has experienced personnel to support and accomplish the complex acquisition


and contract administration required for large-scale construction through competitively bid

contracts.  
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· Additionally, the USACE is one of a few agencies with delegated authority to approve title,
which is critical to our acquisition of real estate.

· Lastly, the USACE has experience and subject matter expertise to rapidly execute
construction projects of this magnitude, as evidenced by the 2008 and 2009 construction.  We
are also witnessing their commitment to expeditious construction today.

· As the USACE competitively bids border wall projects on behalf of CBP, we encourage all
companies that are interested in constructing border wall to bid on opportunities solicited by
the USACE.

Staff Responsible , Deputy Executive Director, SPAD, U.S. Border Patrol,
(b)(6);(b)(7)(C)
(b)(6);(b)(7)(C)(b)(6);(b)(7)(C)
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From: 


Sent: Friday, February 1, 2019 3:10 PM


To: 


Subject: RE: border issues


Sir,


We had a congressional delegation in RGV the last two days. The ride along portion began in the

Brownsville area and took the levee west. They did not go into the brush on that section of the your. In


the evening, Chie  took the congressmen to  as is typical during these ride alongs.


Of note, a Breitbart reporter took a member of Congress t  early in the afternoon of Jan.

31st without our knowledge. The reporter, Brandon Darby, knows he cannot enter private or USFWS

property without a Border Patrol agent. Agents in the area called USFWS Officers to inform them of the


incident.


Thank you,





(A)Special Operations Supervisor


Communications Branch


RGV Sector HQ


O <t >


C  <tel: >


From 

Sent: Friday, February 1, 2019 1:53 PM

To: RGV Comms Supervisors <RGVCommsSupervisors@
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From: 


Sent: Friday, May 24, 2019 9:57 AM


To:  MARTIN, JERRY B


Subject: FW: SPOT REPORT: Washington Post article ref: Fisher


Sure you all saw this one.   It does talk about the El Paso work...


+++


* 'He always brings them up': Trump tries to steer border wall deal to North Dakota firm


https://www.washingtonpost.com/immigration/he-always-brings-them-up-trump-tries-to-steer-border-wall-deal-to-

north-dakota-firm/2019/05/23/92d3858c-7b30-11e9-8bb7-0fc796cf2ec0_story.html


Washington Post


President Trump has personally and repeatedly urged the head of the U.S. Army Corps of Engineers to award a border


wall contract to a North Dakota construction firm whose top executive is a GOP donor and frequent guest on Fox News,


according to four administration officials.


In phone calls, White House meetings and conversations aboard Air Force One during the past several months, Trump


has aggressively pushed Dickinson, N.D.-based Fisher Industries to Department of Homeland Security leaders and Lt.


Gen. Todd Semonite, the commanding general of the Army Corps, according to the administration officials, who spoke


on the condition of anonymity. The push for a specific company has alarmed military commanders and DHS officials.


Semonite was summoned to the White House again Thursday, after the president's aides told Pentagon officials -

including Gen. Mark Milley, the commander of the U.S. Army - that the president wanted to discuss the border barrier.


According to an administration official with knowledge of the Oval Office meeting, Trump immediately brought up


Fisher, a company that sued the U.S. government last month after the Army Corps did not accept its bid to install


barriers along the southern border, a contract potentially worth billions of dollars.


Trump has latched on to the company's public claims that a new weathered steel design and innovative construction


method would vastly speed up the project - and deliver it at far less cost to taxpayers. White House officials said Trump


wants to go with the best and most cost-effective option to build the wall quickly.


"The President is one of the country's most successful builders and knows better than anyone how to negotiate the best


deals," said Sarah Sanders, White House press secretary. "He wants to make sure we get the job done under budget and


ahead of schedule."


Fisher's CEO, Tommy Fisher, has gone on conservative television and radio, claiming that his company could build more


than 200 miles of barrier in less than a year. And he has courted Washington directly, meeting in congressional offices


and inviting officials to the southwest desert to see barrier prototypes.


Even as Trump pushes for his firm, Fisher already has started building a section of fencing in Sunland Park, N.M. We


Build the Wall, a nonprofit organization that includes prominent conservatives who support the president - its associates


and advisory board include former White House adviser Stephen K. Bannon, Blackwater USA founder Erik Prince, ex-

congressman Tom Tancredo and former Kansas Secretary of State Kris Kobach - has guided an effort to build portions of


the border barrier on private land with private funds.


(b)(6);(b)(7)(C) (b)(6);(b)(7)(C)

(b) (6)
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The first section is expected to be unveiled soon. Fisher-branded equipment and workers were visible this week


preparing the site outside El Paso, within feet of the International Boundary Monument No. 1, placed in 1855 at the


beginning of the effort to delineate the Mexico border. The stretch is the only area in the region without a barrier, in


part because it crosses rugged terrain.


Scott Sleight, an attorney for Fisher, said in a statement Thursday that Fisher Industries is committed to working with the


federal government to secure the border and has developed a patent-pending installation system that allows the


company to build fencing "faster than any contractor using common construction methods."


"Fisher has invited officials of many agencies and members of Congress to demonstrate what we believe are vastly


superior construction methods and capabilities," Sleight said. "Consistent with the goals President Trump has also


outlined, Fisher's goal is to, as expeditiously as possible, provide the best quality border protection at the best price for


the American people at our Nation's border."


Jared Kushner, the president's son-in-law, has joined in the campaign for Fisher, along with Sen. Kevin Cramer (R-N.D.),


an ardent promoter of the company and the recipient of thousands of dollars in campaign contributions from Fisher and


his family members, according to campaign finance records. Cramer, in an interview Thursday, said the Trump


administration has shown a great deal of interest in his constituent's company.


"He always brings them up," Cramer said, noting that he spoke with Trump about Fisher twice - once in February, and


again on Thursday. Each time, Trump said he wanted Fisher to build some of the barrier, Cramer said.


Cramer said Trump likes Fisher because he had seen him on television advocating for his version of the barrier: "He's


been very aggressive on TV," Cramer said, of the CEO.


"You know who else watches Fox News?" Cramer said.


Trump's repeated attempts to influence the Army Corps's contracting decisions show the degree to which the president


is willing to insert himself into what is normally a staid legal and regulatory process designed to protect the U.S.


government from accusations of favoritism. It also shows how a private company can appeal to the president using well-

placed publicity and personal connections to his allies - and the president's willingness to dive into the minutiae of


specific projects.


But Trump's personal intervention risks the perception of improper influence on decades-old procurement rules that


require government agencies to seek competitive bids, free of political interference.


A senior White House official explained Trump's advocacy for Fisher by saying the president was told the company was


cheaper than others and could build the wall faster. The official said that Trump would prefer another company if he


learned they could do the work cheaper and faster than Fisher has promised.


The official said Trump had not told Semonite he must award the contract to the company but had repeatedly brought


up Fisher as an option because he sees the process as too expensive and too slow. Trump wants to see hundreds of


miles of border barrier completed within the next two years.


Trump has taken an intense interest in the border barrier project, expressing frustration with the pace of progress on a


structure he views as key to his reelection campaign. Several administration officials have said the president requires


frequent briefings from his staff, and has given specific but shifting instructions to Semonite and DHS leaders on his


preferred tastes and design specifications.


Most recently, the president has insisted the structure be painted black and topped with pointed spikes, while


grumbling to aides that Army Corps contracting process is holding back his ambitions. At the White House meeting


Thursday, he said he doesn't like the current design for the wall's gates, suggesting that instead of the hydraulic sliding
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gate design, the Army Corps should consider an alternative, according to an administration official: "Why not French


doors?" the president asked.


Trump also dismissed concerns about cost increases and maintenance needs associated with applying paint to the


structure, insisting the barrier should be black, the administration official said. He also wants the flat steel panels


removed from the upper part of the fence, which he considers unsightly, preferring sharpened tips at the end of the


steel bollards.


The Department of Homeland Security did not respond to requests for comment.


The Army Corps, with a reputation for rectitude, discipline and impartiality, is the designated contracting authority for


the border barrier project, developing specifications, awarding contracts and ensuring legal and regulatory compliance.


"The U.S. Army Corps of Engineers goes to great lengths to ensure the integrity of our contracting process," said Raini W.


Brunson, a spokesperson for the Army Corps, who referred questions about Trump's conversations with Semonite to the


White House.


The president ordered the reassignment of defense funds to the barrier project after Democrats denied his request for


$5 billion. Instead, the agreement to end the government shutdown included $1.4 billion for the barrier. Since then,


with Trump promising to build 400 miles of fencing by next year, the Pentagon has pledged to provide at least $2.5


billion more.


Fisher was one of the six companies that built border wall prototypes outside San Diego in 2017, but the company's


concrete design did not afford the see-through visibility that Homeland Security officials wanted. While many of the


companies declined to discuss their prototypes with reporters, Tommy Fisher was an eager booster for his plan,


criticizing the steel bollard design and professing that a more expensive concrete version would be better.


When Fisher began promoting a steel version of the barrier that he said could be installed faster and cheaper, the Army


Corps said the design did not meet their requirements and lacked regulatory approvals.


"The system he is proposing does not meet the operational requirements of U.S. Customs and Border Protection," an


official said. DHS officials also told the Army Corps in March that Fisher's work on a barrier project in San Diego came in


late and over budget.


Fisher has alleged improprieties with the border wall procurement process and sued the government on April 25.


Fisher this week told radio listeners in North Dakota that he was using private donations to build a section of border wall


to show off his superior construction methods, which involve using heavy equipment to hold multiple steel panels in


place as they are anchored into the ground. He said he knows Trump will be impressed.


"The Corps said it couldn't be done, but now the Border Patrol has seen it," Fisher said, of his construction project, in an


interview Wednesday on "The Flag," a show on North Dakota's WZFG News. "They've been out each day and the proof's


in the pudding, and after that it's going to open up a whole new narrative about how border security should be handled,


who should construct it, and the border agents will finally get what they deserve. And we'll prove it in a half mile stretch


where they said it couldn't be done."


Collecting private donations, a group called We Build the Wall has raised $22 million for the cause. The group has


announced a raffle for a "wall reveal ceremony" it said will be attended by its "MAGA All Star board of advisers."


"Witness history made on completion of the first privately funded section of the border wall!" it reads. Cramer said


Fisher is working with We Build the Wall. The group did not respond to a request for comment.


Trump has repeatedly brought up Fisher after hearing about the company in early 2019, administration officials said.




4


In an earlier meeting with military and DHS officials in the Oval Office, Trump said the government was getting ripped off


by current contractors - and that Fisher could do it for less than half the price, and with concrete. "The president got


very spun up about it," said one person with direct knowledge of the meeting.


Officials from the Army Corps and DHS then met with Kushner several times to explain why Fisher wasn't the best deal.


Kushner was intimately interested in the cost of the wall and why other companies were being chosen over Fisher,


administration officials said. Trump repeatedly told advisers that Fisher should be the company, administration officials


said, and he has remained focused on the cost of the wall and how slow its progress has been.


Army Corps of Engineers officials evaluated Fisher's proposal and said they didn't meet the requirements of the project -

and that their proposal was cheaper because it wasn't as high quality, or as sophisticated, in their view.


Finally, officials, including then-DHS Secretary Kirstjen Nielsen, went into the Oval Office this spring and explained that


Fisher could bid, but that the company's proposal needed to change.


Nielsen and Semonite separately explained that the president could not just pick a company. Nielsen did not respond to


a request for comment.


Trump remained frustrated, saying that Fisher said they could build it cheaper and faster. "He said these other guys


were full of s---," the official said.


Fisher was added to a pool of competitors after the Army Corps came under pressure from the White House,


administration officials said.


On Tuesday, after Semonite was called to a meeting with Cramer on Capitol Hill, the senator posted a photograph of the


encounter to Twitter, saying he had "discussed border wall construction" with Army Corps leaders.


Cramer said he was glad the president is so involved in the process. Cramer said he was elected to cut through


Washington's entrenched bureaucracy.


"Good for him. It's why he is the president of the United States. He knows a thing or two about building big projects,"


Cramer said. This is why he's president."


Cramer said he has long known the Fisher family and that he is not advocating for the company because its ownership


has donated money to his campaigns.


"I was doing it before they were a financial contributor," he said. "For no other reason than the fact that he's a


constituent of mine."


Cramer said he had gone down to the border to see Fisher's "show and tell" demonstration. The senator said he has


discussed the company with Semonite, Acting Defense Secretary Patrick Shanahan, White House chief of staff Mick


Mulvaney, and others.


Tommy Fisher and his wife gave more than $10,000 - the maximum allowable contributions - to Cramer in 2018 as he


ran for Senate, campaign finance records show. Fisher was Cramer's special guest at Trump's State of the Union speech


in February, and the CEO said he shook the president's hand afterward.


Trump backed Cramer last year in his campaign to unseat Democrat Heidi Heitkamp. During his Senate run, Cramer


appeared in a social media video at Fisher headquarters in North Dakota, driving an excavator.


"Here at Fisher Industries in Dickinson, N.D. I tested just how easy it is install a panel of wall myself," Cramer wrote on


Twitter.
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From 


Sent: Thursday, August 1, 2019 11:06 AM


To 


Subject: RE: Private Border Wall in El Paso


That’s impressive. Any idea what the cost was


From 


Sent: Thursday, August 1, 2019 11:57 AM


To 





Cc 





Subject: Private Border Wall in El Paso


 sent me this link.


Fisher Border Wall El Paso, TX Extended Cut Version


On April 29th, 2019, Fisher Sand & Gravel Co. was contacted by We Build the Wall to construct a half mile


of fence in Sunland Park, New Mexico. The location was deemed “Unbuildable” by government


agencies due to the harsh construction conditions. In just over one month of being notified of this


project, Fisher procured and fabricated the bollard fence panels and finished all construction within two


weeks.


https://www.youtube.com/watch?v=aaihuiT24Vg




Foreign Opns Cel 

US Border Patrol Special Operations Group

DHS-Customs & Border Protection

Bldg 11169 SSG Sims Road

Biggs Army Airfield, El Paso, Texas 79916


 SOG HQ switchboard

 desk

 gov’t mobile

 cell


 STE (secure voice)

NIPR: 

HSDN: 


WARNING: This document is LAW ENFORCEMENT SENSITIVE and is designated FOR OFFICIAL USE ONLY (FOUO). It contains


information that may be exempt from public release under the Freedom of Information Act (5 USC 552). This document is to be


controlled, handled, transmitted, distributed, and disposed of in accordance with Department of Homeland Security policy relating to
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FOUO information, and is not to be released to the public or personnel who do not have a valid "need to know" without prior


approval.
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Good afternoon. This morning at approximately 10:45 A.M., Terrell County landowne  and


Texas Minutemen founde  stopped by the station. ’ property is located


o  approximatel  and an additiona 


 The portion o  leading up t  property is considered a county


road. Additionally, the entrance t ’ property has a sign titled 


 informed me that he contacte  due to recently viewing an illegal alien alon 


 and a subsequent event when he had a satellite phone stolen, which he attributed to an


illegal alien  mentioned that he was once a Marshall in Wise County, Texas, and that he was


also a Vietnam Veteran. Whe  mentioned that he was from Wise County 


seemed surprised and mentioned that he lives in Wise County. This demonstrated to me they were not


very familiar with one another.


 introduced himself and spoke of his past border activities in Arizona, New Mexico and


Texas  informed me he had approximately 20 individuals interested in coming to Terrell


County and they planned to be here the second week in January. Additionally  stated


that he will vet all volunteers in order to keep the “Rambos” out.


I informed both gentlemen the best thing they can do is be our eyes and ears when they are out and the


importance of communication with us if they encountered anyone as well as for officer safety. I


explained the liabilities they could face when interacting with anyone they encounter. I also


encouraged them to allow us to execute any law enforcement action. Both gentlemen acknowledged


that they understood an  stated that they will be in static positions and would advise of


any activity. Before leaving I asked that they contact me before they return to the area, which they


agreed to do.


Both men were cordial and respectful.


 an  were planning to visit the Sheriff after leaving my office.


I will be provide the above information to the Sheriff Hughes as well as local TPWD Game Wardens and


DPS Troopers.


Thank you.







United States Border Patrol




Sanderson, Texas

Office 


dhs.gov
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Good afternoon. I received a call fro  the Terrell County


landowner that will be allowing the Texas Minutemen to patrol his


property. He informed me he there are currently three members of the


Texas Minutemen at his ranch and that they are anticipating


approximately 10 more in a week or so.  also informed me


that former Milwaukee county Sheriff, David A. Clarke will be in the area


next week to meet with him as well as the Sheriff.  asked if


we could provide him with maps of the area to provide to the


Minutemen. I told him we didn’t generate those here and I would have


to send the request up the chain, but I didn’t believe it would be


possible  and the Texas Militia also plan to start a GoFundMe


page asking for support for fuel and what not.


Thank you.





From 


Sent: Wednesday, December 12, 2018 2:47 PM


To 


>


Cc 


Subject: FW: Texas Minutemen Meeting





Good afternoon. Below is what I sent t  regarding the


meeting. Will this work or do you want me to put it in another format?


Thank you.





From 


Sent: Friday, December 7, 2018 1:49 PM


To: '





Cc 





Subject: Texas Minutemen Meeting





Good afternoon. This morning at approximately 10:45 A.M., Terrell


County landowne  and Texas Minutemen founde 


 stopped by the station.  property is located o 


 approximatel  and an additional


 The portion o  leading up


t ’ property is considered a county road. Additionally, the


entrance t ’ property has a sign titled 
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 informed me that he contacte  due to


recently viewing an illegal alien alon  and a subsequent


event when he had a satellite phone stolen, which he attributed to an


illegal alien.  mentioned that he was once a Marshall in Wise


County, Texas, and that he was also a Vietnam Veteran. Whe 


 mentioned that he was from Wise County  seemed


surprised and mentioned that he lives in Wise County. This


demonstrated to me they were not very familiar with one another.


 introduced himself and spoke of his past border activities


in Arizona, New Mexico and Texas  informed me he had


approximately 20 individuals interested in coming to Terrell County and


they planned to be here the second week in January. Additionally 


 stated that he will vet all volunteers in order to keep the


“Rambos” out.


I informed both gentlemen the best thing they can do is be our eyes and


ears when they are out and the importance of communication with us if


they encountered anyone as well as for officer safety. I explained the


liabilities they could face when interacting with anyone they


encounter. I also encouraged them to allow us to execute any law


enforcement action. Both gentlemen acknowledged that they


understood an  stated that they will be in static positions


and would advise of any activity. Before leaving I asked that they


contact me before they return to the area, which they agreed to do.


Both men were cordial and respectful.


 an  were planning to visit the Sheriff after leaving


my office.


I will be provide the above information to the Sheriff Hughes as well as


local TPWD Game Wardens and DPS Troopers.


Thank you.







United States Border Patrol




Sanderson, Texas

Office 





(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)
(b) (6)

(b) (6)

(b) (7)(E)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b)(6);(b)(7)(C

(b)(6);(b)(7)(C)

(b) (6), (b) (7)(C)





2


This communication might contain communications between attorney and client, communications that are part of the

agency deliberative process, or attorney-work product, all of which are privileged and not subject to disclosure

outside the agency or to the public. Please consult with the Office of Chief Counsel, U.S. Customs and Border


Protection before disclosing any information contained in this email.


Fro

Sent: Friday, May 24, 2019 9:57 AM


To

Subject: Border Wall News





https://www.washingtonpost.com/immigration/he-always-brings-them-up-trump-tries-to-steer-

border-wall-deal-to-north-dakota-firm/2019/05/23/92d3858c-7b30-11e9-8bb7-

0fc796cf2ec0_story.html?utm_term .7b1ec6efde70


‘He always brings them up’: Trump


tries to steer border wall deal to North


Dakota firm

Josh Dawsey


Fisher Industries workers prepare land on private property in Sunland Park,


New Mexico, near El Paso, on Wednesday, feet from where International


Boundary Monument No. 1 sits in the foreground. (Jordyn Rozensky and Justin


Hamel/for The Washington Post)


President Trump has personally and repeatedly urged the head of the U.S. Army


Corps of Engineers to award a border wall contract to a North Dakota


construction firm whose top executive is a GOP donor and frequent guest on


Fox News, according to four administration officials.


In phone calls, White House meetings and conversations aboard Air Force One


during the past several months, Trump has aggressively pushed Dickinson,


N.D.-based Fisher Industries to Department of Homeland Security leaders and


Lt. Gen. Todd Semonite, the commanding general of the Army Corps,


according to the administration officials, who spoke on the condition of


anonymity to discuss sensitive internal discussions. The push for a specific


company has alarmed military commanders and DHS officials.


Semonite was summoned to the White House again Thursday, after the


president’s aides told Pentagon officials — including Gen. Mark Milley, the


(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b) (5)
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Army’s chief of staff — that the president wanted to discuss the border barrier.


According to an administration official with knowledge of the Oval Office


meeting, Trump immediately brought up Fisher, a company that sued the U.S.


government last month after the Army Corps did not accept its bid to install


barriers along the southern border, a contract potentially worth billions of


dollars.


Keep Reading


Trump has latched on to the company’s public claims that a new weathered steel


design and innovative construction method would vastly speed up the project —


and deliver it at far less cost to taxpayers. White House officials said Trump


wants to go with the best and most cost-effective option to build the wall


quickly.


“The President is one of the country’s most successful builders and knows better


than anyone how to negotiate the best deals,” White House press secretary


Sarah Sanders said in an email. “He wants to make sure we get the job done


under budget and ahead of schedule.”


Fisher’s chief executive, Tommy Fisher, has gone on conservative television


and radio, claiming that his company could build more than 200 miles of barrier


in less than a year. And he has courted Washington directly, meeting in


congressional offices and inviting officials to the Southwest desert to see barrier


prototypes.


Even as Trump pushes for his firm, Fisher already has started building a section


of fencing in Sunland Park, N.M. We Build the Wall, a nonprofit that includes


prominent conservatives who support the president — its associates and


advisory board include former White House adviser Stephen K. Bannon,


Blackwater USA founder Erik Prince, ex-congressman Tom Tancredo and


former Kansas secretary of state Kris Kobach — has guided an effort to build


portions of the border barrier on private land with private funds.


The first section is expected to be unveiled soon. Fisher-branded equipment and


workers were visible this week preparing the site outside El Paso, within feet of


the International Boundary Monument No. 1, placed in 1855 at the beginning of


the effort to delineate the Mexican border. The stretch, part of which is on
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private land owned by a brick company, is the only area in the region without a


barrier, in part because it crosses rugged terrain.


Scott Sleight, an attorney for Fisher, said in a statement Thursday that Fisher


Industries is committed to working with the federal government to secure the


border and has developed a patent-pending installation system that allows the


company to build fencing “faster than any contractor using common


construction methods.”


“Fisher has invited officials of many agencies and members of Congress to


demonstrate what we believe are vastly superior construction methods and


capabilities,” Sleight said. “Consistent with the goals President Trump has also


outlined, Fisher’s goal is to, as expeditiously as possible, provide the best


quality border protection at the best price for the American people at our


Nation’s border.”


Fisher Industries works on the grounds of American Eagle Brick Co., along the


U.S.-Mexico border. (Jordyn Rozensky and Justin Hamel/for The Washington


Post)


Jared Kushner, the president’s son-in-law, has joined in the campaign for Fisher


Industries, along with Sen. Kevin Cramer (R-N.D.), an ardent promoter of the


company and the recipient of thousands of dollars in campaign contributions


from Fisher and his family members, according to campaign finance records.


Cramer, in an interview Thursday, said the Trump administration has shown a


great deal of interest in his constituent’s company.


“He always brings them up,” Cramer said, noting that he spoke with Trump


about Fisher twice — once in February and again on Thursday. Each time,


Trump said he wanted Fisher to build some of the barrier, Cramer said.


Cramer said Trump likes Fisher because he had seen him on television


advocating for his version of the barrier: “He’s been very aggressive on TV,”


Cramer said of the CEO.


“You know who else watches Fox News?” Cramer asked.




5


Tommy Fisher, president of Fisher Industries, has made repeated appearances in


conservative media insisting he can build the wall faster and for less money.


(The Washington Post)


Trump’s repeated attempts to influence the Army Corps’ contracting decisions


show the degree to which the president is willing to insert himself into what is


normally a staid legal and regulatory process designed to protect the U.S.


government from accusations of favoritism. They also show how a private


company can appeal to the president using well-placed publicity and personal


connections to his allies — and the president’s willingness to dive into the


minutiae of specific projects.


But Trump’s personal intervention risks the perception of improper influence on


decades-old procurement rules that require government agencies to seek


competitive bids, free of political interference.


A senior White House official explained Trump’s advocacy for Fisher Industries


by saying the president was told the company was cheaper than others and could


build the wall faster. The official said that Trump would prefer another


company if he learned it could do the work cheaper and faster than Fisher has


promised.


The official said Trump had not told Semonite he must award the contract to the


company but had repeatedly brought up Fisher Industries as an option because


he sees the process as too expensive and too slow. Trump wants to see hundreds


of miles of border barrier completed within the next two years.


Trump has taken an intense interest in the border barrier project, expressing


frustration with the pace of progress on a structure he views as key to his


reelection campaign. Several administration officials have said the president


requires frequent briefings from his staff and has given specific but shifting


instructions to Semonite and DHS leaders on his preferred tastes and design


specifications.


Most recently, the president has insisted the structure be painted black and


topped with spikes, while grumbling to aides that the Army Corps contracting


process is holding back his ambitions. At the White House meeting Thursday,


he said he doesn’t like the current design for the wall’s gates, suggesting that


instead of the hydraulic sliding gate design, the Army Corps should consider an
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alternative, according to an administration official: “Why not French doors?”


the president asked.


Trump also dismissed concerns about cost increases and maintenance needs


associated with applying paint to the structure, insisting the barrier be black, the


administration official said. He also wants the flat steel panels removed from the


upper part of the fence, which he considers unsightly, preferring sharpened tips


at the end of the steel bollards.


The Department of Homeland Security did not respond to requests for comment.


The Army Corps, with a reputation for rectitude, discipline and impartiality, is


the designated contracting authority for the border barrier project, developing


specifications, awarding contracts and ensuring legal and regulatory


compliance.


Lt. Gen. Todd Semonite, chief of engineers and the commanding general of the


U.S. Army Corps of Engineers. (Monica King/U.S. Army)


“The U.S. Army Corps of Engineers goes to great lengths to ensure the integrity


of our contracting process,” said Raini W. Brunson, a spokesperson for the


Army Corps, who referred questions about Trump’s conversations with


Semonite to the White House.


The president ordered the reassignment of defense funds to the barrier project


after Democrats denied his request for $5 billion. Instead, the agreement to end


the government shutdown included $1.4 billion for the barrier. Since then, with


Trump promising to build 400 miles of fencing by next year, the Pentagon has


pledged to provide at least $2.5 billion more.


Fisher Industries was one of the six companies that built border wall prototypes


outside San Diego in 2017, but the company’s concrete design did not afford the


see-through visibility that DHS officials wanted. While many of the companies


declined to discuss their prototypes with reporters, Tommy Fisher was an eager


booster for his plan, criticizing the steel bollard design and professing that a


more expensive concrete version would be better.
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When Fisher began promoting a steel version of the barrier that he said could be


installed faster and cheaper, the Army Corps said the design did not meet its


requirements and lacked regulatory approvals.


“The system he is proposing does not meet the operational requirements of U.S.


Customs and Border Protection,” an official said. DHS officials also told the


Army Corps in March that Fisher’s work on a barrier project in San Diego came


in late and over budget.


Fisher Industries has alleged improprieties with the border wall procurement


process and sued the government on April 25.


President Trump steps off Air Force One with then-Senate candidate Kevin


Cramer, center, and Sen. John Hoeven (R-N.D.) for a campaign rally in June


2018, in Fargo, N.D. (Evan Vucci/AP)


Fisher this week told radio listeners in North Dakota that he was using private


donations to build a section of border wall to show off his superior construction


methods, which involve using heavy equipment to hold steel panels in place as


they are anchored into the ground. He said he knows Trump will be impressed.


“The Corps said it couldn’t be done, but now the Border Patrol has seen it,”


Fisher said of his construction project in an interview Wednesday on “The


Flag,” a show on North Dakota’s WZFG News. “They’ve been out each day,


and the proof’s in the pudding, and after that, it’s going to open up a whole new


narrative about how border security should be handled, who should construct it,


and the border agents will finally get what they deserve. And we’ll prove it in a


half-mile stretch where they said it couldn’t be done.”


Collecting private donations, We Build the Wall has raised $22 million for the


cause. The group has announced a raffle for a “wall reveal ceremony” it said


will be attended by its “MAGA All Star board of advisors.”


“Witness history made on completion of the first privately funded section of the


border wall!” it says. Cramer said Fisher is working with We Build the Wall.


The group did not respond to a request for comment.


Trump has repeatedly brought up Fisher Industries after hearing about the


company in early 2019, administration officials said.
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In an earlier meeting with military and DHS officials in the Oval Office, Trump


said that the government was getting ripped off by current contractors — and


that Fisher could do it for less than half the price and with concrete. “The


president got very spun up about it,” said one person with direct knowledge of


the meeting.


Officials from the Army Corps and DHS then met with Kushner several times to


explain why Fisher wasn’t the best deal. Kushner was intimately interested in


the cost of the wall and why other companies were being chosen over Fisher,


administration officials said. Trump repeatedly told advisers that Fisher should


be the company, administration officials said, and he has remained focused on


the cost of the wall and how slow its progress has been.


Excavators work on land that abuts the Mexican border in Sunland Park, N.M.,


where private money is being used to build border barriers on private land.


(Jordyn Rozensky and Justin Hamel/For The Washington Post)


Army Corps of Engineers officials evaluated Fisher’s proposal and said that it


didn’t meet the requirements of the project — and that the proposal was cheaper


because it wasn’t as high-quality, or as sophisticated, in their view.


Finally, officials, including then-DHS Secretary Kirstjen Nielsen, went into the


Oval Office this spring and explained that Fisher could bid but that the


company’s proposal needed to change.


Nielsen and Semonite separately explained that the president could not just pick


a company. Nielsen did not respond to a request for comment.


Trump remained frustrated, saying that Fisher said it could build the barrier


cheaper and faster. “He said these other guys were full of s---,” an official said.


Fisher was added to a pool of competitors after the Army Corps came under


pressure from the White House, administration officials said.


On Tuesday, after Semonite was called to a meeting with Cramer on Capitol


Hill, the senator posted a photograph of the encounter to Twitter, saying he had


“discussed border wall construction” with Army Corps leaders.


Cramer said he was glad the president is so involved in the process. Trump was


elected to cut through Washington’s entrenched bureaucracy, he said.
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“Good for him. It’s why he is the president of the United States. He knows a


thing or two about building big projects,” Cramer said. “This is why he’s


president.”


Cramer said that he has long known the Fisher family and that he is not


advocating for the company because its ownership has donated money to his


campaigns.


“I was doing it before they were a financial contributor,” he said. “For no other


reason than the fact that he’s a constituent of mine.”


Cramer said he had gone down to the border to see Fisher’s “show and tell”


demonstration. The senator said he has discussed the company with Semonite,


acting defense secretary Patrick Shanahan, White House acting chief of staff


Mick Mulvaney and others.


Tommy Fisher and his wife gave more than $10,000 — the maximum allowable


contribution — to Cramer in 2018 as he ran for Senate, campaign finance


records show. Fisher was Cramer’s guest at Trump’s State of the Union speech


in February, and the CEO said he shook the president’s hand afterward.


Trump backed Cramer last year in his campaign to unseat Democrat Heidi


Heitkamp. During his Senate run, Cramer appeared in a social media video at


Fisher headquarters in North Dakota, driving an excavator.


“Here at Fisher Industries in Dickinson ND, I tested just how easy it is install a


panel of wall myself,” Cramer wrote on Twitter.


The grounds of American Eagle Brick Co., in Sunland Park, N.M. (Jordyn


Rozensky and Justin Hamel/For The Washington Post)


Sent from my iPhone
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"The President is one of the country's most successful builders and knows better than anyone how to negotiate the best


deals," said Sarah Sanders, White House press secretary. "He wants to make sure we get the job done under budget and


ahead of schedule."


Fisher's CEO, Tommy Fisher, has gone on conservative television and radio, claiming that his company could build more


than 200 miles of barrier in less than a year. And he has courted Washington directly, meeting in congressional offices


and inviting officials to the southwest desert to see barrier prototypes.


Even as Trump pushes for his firm, Fisher already has started building a section of fencing in Sunland Park, N.M. We


Build the Wall, a nonprofit organization that includes prominent conservatives who support the president - its associates


and advisory board include former White House adviser Stephen K. Bannon, Blackwater USA founder Erik Prince, ex-

congressman Tom Tancredo and former Kansas Secretary of State Kris Kobach - has guided an effort to build portions of


the border barrier on private land with private funds.


The first section is expected to be unveiled soon. Fisher-branded equipment and workers were visible this week


preparing the site outside El Paso, within feet of the International Boundary Monument No. 1, placed in 1855 at the


beginning of the effort to delineate the Mexico border. The stretch is the only area in the region without a barrier, in


part because it crosses rugged terrain.


Scott Sleight, an attorney for Fisher, said in a statement Thursday that Fisher Industries is committed to working with the


federal government to secure the border and has developed a patent-pending installation system that allows the


company to build fencing "faster than any contractor using common construction methods."


"Fisher has invited officials of many agencies and members of Congress to demonstrate what we believe are vastly


superior construction methods and capabilities," Sleight said. "Consistent with the goals President Trump has also


outlined, Fisher's goal is to, as expeditiously as possible, provide the best quality border protection at the best price for


the American people at our Nation's border."


Jared Kushner, the president's son-in-law, has joined in the campaign for Fisher, along with Sen. Kevin Cramer (R-N.D.),


an ardent promoter of the company and the recipient of thousands of dollars in campaign contributions from Fisher and


his family members, according to campaign finance records. Cramer, in an interview Thursday, said the Trump


administration has shown a great deal of interest in his constituent's company.


"He always brings them up," Cramer said, noting that he spoke with Trump about Fisher twice - once in February, and


again on Thursday. Each time, Trump said he wanted Fisher to build some of the barrier, Cramer said.


Cramer said Trump likes Fisher because he had seen him on television advocating for his version of the barrier: "He's


been very aggressive on TV," Cramer said, of the CEO.


"You know who else watches Fox News?" Cramer said.


Trump's repeated attempts to influence the Army Corps's contracting decisions show the degree to which the president


is willing to insert himself into what is normally a staid legal and regulatory process designed to protect the U.S.


government from accusations of favoritism. It also shows how a private company can appeal to the president using well-

placed publicity and personal connections to his allies - and the president's willingness to dive into the minutiae of


specific projects.


But Trump's personal intervention risks the perception of improper influence on decades-old procurement rules that


require government agencies to seek competitive bids, free of political interference.
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A senior White House official explained Trump's advocacy for Fisher by saying the president was told the company was


cheaper than others and could build the wall faster. The official said that Trump would prefer another company if he


learned they could do the work cheaper and faster than Fisher has promised.


The official said Trump had not told Semonite he must award the contract to the company but had repeatedly brought


up Fisher as an option because he sees the process as too expensive and too slow. Trump wants to see hundreds of


miles of border barrier completed within the next two years.


Trump has taken an intense interest in the border barrier project, expressing frustration with the pace of progress on a


structure he views as key to his reelection campaign. Several administration officials have said the president requires


frequent briefings from his staff, and has given specific but shifting instructions to Semonite and DHS leaders on his


preferred tastes and design specifications.


Most recently, the president has insisted the structure be painted black and topped with pointed spikes, while


grumbling to aides that Army Corps contracting process is holding back his ambitions. At the White House meeting


Thursday, he said he doesn't like the current design for the wall's gates, suggesting that instead of the hydraulic sliding


gate design, the Army Corps should consider an alternative, according to an administration official: "Why not French


doors?" the president asked.


Trump also dismissed concerns about cost increases and maintenance needs associated with applying paint to the


structure, insisting the barrier should be black, the administration official said. He also wants the flat steel panels


removed from the upper part of the fence, which he considers unsightly, preferring sharpened tips at the end of the


steel bollards.


The Department of Homeland Security did not respond to requests for comment.


The Army Corps, with a reputation for rectitude, discipline and impartiality, is the designated contracting authority for


the border barrier project, developing specifications, awarding contracts and ensuring legal and regulatory compliance.


"The U.S. Army Corps of Engineers goes to great lengths to ensure the integrity of our contracting process," said Raini W.


Brunson, a spokesperson for the Army Corps, who referred questions about Trump's conversations with Semonite to the


White House.


The president ordered the reassignment of defense funds to the barrier project after Democrats denied his request for


$5 billion. Instead, the agreement to end the government shutdown included $1.4 billion for the barrier. Since then,


with Trump promising to build 400 miles of fencing by next year, the Pentagon has pledged to provide at least $2.5


billion more.


Fisher was one of the six companies that built border wall prototypes outside San Diego in 2017, but the company's


concrete design did not afford the see-through visibility that Homeland Security officials wanted. While many of the


companies declined to discuss their prototypes with reporters, Tommy Fisher was an eager booster for his plan,


criticizing the steel bollard design and professing that a more expensive concrete version would be better.


When Fisher began promoting a steel version of the barrier that he said could be installed faster and cheaper, the Army


Corps said the design did not meet their requirements and lacked regulatory approvals.


"The system he is proposing does not meet the operational requirements of U.S. Customs and Border Protection," an


official said. DHS officials also told the Army Corps in March that Fisher's work on a barrier project in San Diego came in


late and over budget.


Fisher has alleged improprieties with the border wall procurement process and sued the government on April 25.
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Fisher this week told radio listeners in North Dakota that he was using private donations to build a section of border wall


to show off his superior construction methods, which involve using heavy equipment to hold multiple steel panels in


place as they are anchored into the ground. He said he knows Trump will be impressed.


"The Corps said it couldn't be done, but now the Border Patrol has seen it," Fisher said, of his construction project, in an


interview Wednesday on "The Flag," a show on North Dakota's WZFG News. "They've been out each day and the proof's


in the pudding, and after that it's going to open up a whole new narrative about how border security should be handled,


who should construct it, and the border agents will finally get what they deserve. And we'll prove it in a half mile stretch


where they said it couldn't be done."


Collecting private donations, a group called We Build the Wall has raised $22 million for the cause. The group has


announced a raffle for a "wall reveal ceremony" it said will be attended by its "MAGA All Star board of advisers."


"Witness history made on completion of the first privately funded section of the border wall!" it reads. Cramer said


Fisher is working with We Build the Wall. The group did not respond to a request for comment.


Trump has repeatedly brought up Fisher after hearing about the company in early 2019, administration officials said.


In an earlier meeting with military and DHS officials in the Oval Office, Trump said the government was getting ripped off


by current contractors - and that Fisher could do it for less than half the price, and with concrete. "The president got


very spun up about it," said one person with direct knowledge of the meeting.


Officials from the Army Corps and DHS then met with Kushner several times to explain why Fisher wasn't the best deal.


Kushner was intimately interested in the cost of the wall and why other companies were being chosen over Fisher,


administration officials said. Trump repeatedly told advisers that Fisher should be the company, administration officials


said, and he has remained focused on the cost of the wall and how slow its progress has been.


Army Corps of Engineers officials evaluated Fisher's proposal and said they didn't meet the requirements of the project -

and that their proposal was cheaper because it wasn't as high quality, or as sophisticated, in their view.


Finally, officials, including then-DHS Secretary Kirstjen Nielsen, went into the Oval Office this spring and explained that


Fisher could bid, but that the company's proposal needed to change.


Nielsen and Semonite separately explained that the president could not just pick a company. Nielsen did not respond to


a request for comment.


Trump remained frustrated, saying that Fisher said they could build it cheaper and faster. "He said these other guys


were full of s---," the official said.


Fisher was added to a pool of competitors after the Army Corps came under pressure from the White House,


administration officials said.


On Tuesday, after Semonite was called to a meeting with Cramer on Capitol Hill, the senator posted a photograph of the


encounter to Twitter, saying he had "discussed border wall construction" with Army Corps leaders.


Cramer said he was glad the president is so involved in the process. Cramer said he was elected to cut through


Washington's entrenched bureaucracy.


"Good for him. It's why he is the president of the United States. He knows a thing or two about building big projects,"


Cramer said. This is why he's president."


Cramer said he has long known the Fisher family and that he is not advocating for the company because its ownership


has donated money to his campaigns.
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"I was doing it before they were a financial contributor," he said. "For no other reason than the fact that he's a


constituent of mine."


Cramer said he had gone down to the border to see Fisher's "show and tell" demonstration. The senator said he has


discussed the company with Semonite, Acting Defense Secretary Patrick Shanahan, White House chief of staff Mick


Mulvaney, and others.


Tommy Fisher and his wife gave more than $10,000 - the maximum allowable contributions - to Cramer in 2018 as he


ran for Senate, campaign finance records show. Fisher was Cramer's special guest at Trump's State of the Union speech


in February, and the CEO said he shook the president's hand afterward.


Trump backed Cramer last year in his campaign to unseat Democrat Heidi Heitkamp. During his Senate run, Cramer


appeared in a social media video at Fisher headquarters in North Dakota, driving an excavator.


"Here at Fisher Industries in Dickinson, N.D. I tested just how easy it is install a panel of wall myself," Cramer wrote on


Twitter.





U.S. Army Corps of Engineers


Social Media Program Manager (CEPA)





http://linkedin.com/in 


Join our online communities - http://about.me/USACEHQ


Southern Border Related Correspondence: This information is For Official Use Only. The contents of this email, including


any attachments, must not be disclosed, directly or indirectly, to any person not authorized by the agency to receive


such information. Unauthorized disclosure of such information may subject the individual making the release to civil and


criminal penalties.  See, e.g., 18 U.S.C. § 641; 5 C.F.R. § 2635.703.


(b) (6)

(b) (6)
(b) (6)





2


From: MCALEENAN, KEVIN 


Sent: Thursday, June 6, 2019 7:48 PM


To: SANDERS, JOHN >; PEREZ, ROBERT ; PROVOST,


CARLA (USBP  MARTIN, JERRY 





Subject: Fwd: Request for permission to close th  gap


Team,


Would appreciate your assessment of this communication, and would also like the details on the prior project


referenced. Thank you,


KM


Sent from my iPhone


Begin forwarded message:


From: <kkobach@gmail.com>


Date: June 6, 2019 at 7:22:52 PM EDT


To 


Subject: Request for permission to close th  gap


Acting Sec. McAleenan,


Please find attached a letter from We Build the Wall seeking permission to construct bollard fencing that


would close th  gap. Thank you.


Kris Kobach


(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b)(6);(b)(7)(C)(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)
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KM


Sent from my iPhone


Begin forwarded message:


From: <kkobach@gmail.com>


Date: June 6, 2019 at 7:22:52 PM EDT


To: >


Subject: Request for permission to close th  gap


Acting Sec. McAleenan,


Please find attached a letter from We Build the Wall seeking permission to construct bollard fencing that


would close th  gap. Thank you.


Kris Kobach


(b) (7)(E)

(b) (7)(E)

(b)(6);(b)(7)(C)







State of the Border Roundtable
August 5th, 2019

Congressmen Chip Roy, Andy Biggs, and Michael Cloud will hold a roundtable

discussion with border and immigration officials in Edinburg, Texas following a border

tour of the Rio Grande Valley sector and visits to Customs and Border Patrol facilities in

McAllen, Texas. The roundtable will be held at the National Border Patrol Council’s

office in Edinburg and they will be joined by representatives from CBP and U.S.

Immigration and Customs Enforcement (ICE), as well as members of the press.

When: August 5th from 2:00 – 4:00 PM
Where: 4279 Crosspoint Blvd, Edinburg, TX, 78539
Who: 

1. Congressman Chip Roy – represents the 21st Congressional District of Texas. He

serves on the Budget, Oversight, and Veterans Affairs committees and is the

Ranking Member of the Oversight Subcommittee on Civil Rights and Civil

Liberties. Roy’s district stretches from south Austin through the hill country to

downtown San Antonio. 

2. Congressman Andy Biggs – an Arizona native currently serving his second term

as the U.S. Representative for the 5th District of Arizona. Biggs is the Co-Chair of

the Border Security Caucus and is a member of the House Judiciary and Science,

Space, and Technology committees. 

3. Congressman Michael Cloud – represents the 27th District of Texas and serves on

the Oversight and Science, Space, and Technology committees. 

 – Vice President at-large of the National Border Patrol Council. He

previously served as President of NBPC Local 2455, based in Laredo.

5.  – a retired Captain from the Texas Department of Public Safety’s

Intelligence and Counterterrorism Division, where he managed the daily

operations of the Texas Rangers, Border Security Operations Center.

6. Brandon Darby – director of Breitbart’s Border and Cartel Chronicles project.

Previously, Darby was an organizer in both Louisiana and Texas and served as a

campaign strategist for President Trump.

7.  – Assistant Special Agent in Charge with Homeland

Security Investigation  oversees all operational and

administrative activities for HSI for Hidalgo and Starr Counties.

Purpose: There is an escalating crisis at our border that continues to be

underfunded and largely ignored by elected officials. Though some progress has been

made, the Department of Homeland Security is still overwhelmed in the face of an influx

of migrants attempting to illegally enter the country and a lack of badly needed

resources, personnel, and facilities. Due to Congress’ failure to close loopholes in

existing law, cartels are exploiting our broken system to exploit vulnerable women and

children every day. We hope to continue to shed light on the efforts of the men and

women of DHS to keep our nation secure and look forward to working with experts and

officials to propose policy changes to address the impact of drug cartels and traffickers

who have seized operational control of our nation’s border. 

(b)(6);(b)(7)(C)
(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b) (6)
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I’ve also added a document which highlights a Roundtable Discussion that the Congressman are


hosting this afternoon here in McAllen at 2pm. Chi  may be invited to attend. ICE HSI


ASA  has been invited to attend.


(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)




